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166 20-Jan-20
All board members to visit schools across Suffolk to see the YP in 
their own environment. Please ask Susie Tulk to help co-
ordinate.

All 24/03/2020
on hold due to COVID, Jul-21 -  consider from 

September 2021
Ongoing

203 27-Jul-21

KPI1 - AC & NH to discuss PC survey and possible include 
Healthwatch survey

AC/NH Sep-22
28/09 NH to arrange meeting. NH to discuss with 
SPCF to develop, KPI review to start April-22

Completed

204 27-Jul-21

KPI's to be reviewed alongisde work with KS,SB & following 
outcome from the SEND Independent Review

SB/KS/GB Sep-22
Outcomes meeting scheduled for 16/02/22. KPI 
review to start April-22, draft to be shared at SPB 
November -22

In progress

207 28-Sep-21
Paul Hill to Contact KS regarding Health Outcomes PH & KS Sep-22

Follow up in January 22. KPI Review to start April-
22. Draft to be shared at SPB November-22

In progress

209 28-Sep-21

SEND Report & Integrated plan will be produced in Easy Read WA & JI Dec-21

WA to contact Nicola Warwick, Initial discussions 
with IMPOWER Work to commence Feb-22. 
Work is underway with SCC Comms team. Slight 
delay due to capacity and vacancy for SCC 
Commumication officer in LO team. Work will 
recommence Apr-22. Consider if this is still 
necessary, due to vacancy and capacity in comm 
sthis has not been progressed. May -22 AC to 
discuss with Comms 'Easy Read' support 
available. Passed on to CF to explore easy read 
guidance and training. Easy read trainign and 
licenses have been agreed and work wil start 
once training has been completed. CF has already 
made contact with SPCF to look at some options 
22/09/22. Family friendly version published 
October-22

Completed
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215 25-Nov-21

Board members to follow up pledges to YPN (See minutes for 
detail)

All Dec-22

Update needed, on agenda for May-22. Update 
provided next update December 22. YPN report 
is being finalised which include details of this, 
slight delay due to IT issues that are being 
resolved 22/09/2022.

In progress

217 24-Jan-22

Session for colleagues across, Health, Educaton & Social Care to 
map case study Amy to  new model pathways and review 
differences

WA, LN, KS, 
HH, SB

May-22
28/04/ - WA Emailed colleagues to arrange a 
session. 25/05 Chased coleagues

Outstanding

218 24-Jan-22

AC & LN to discuss how Health join up with SEND Accountability 
Board

AC & L Nobes

Mar-22

Update due at PB May. AC to discuss with Lisa 
Nobes how health are represented at SENDAB. 
Discussed 21/07 to discuss and link in re ICB 
Governance. Jessica Fleming is rep on SENDAB.

Completed

228 27-May-22 WA to contact Sue Willgoss regarding case study permission WA 44743
Requested 24/06/22. Case continues so is not 

appropriate for SEND PB as yet. Completed

232
27-May-22

RS to discuss with FA re mediation contract as some parents are 
being told there is no availability

RS
Jul-22

Discussed with FAl, further discussion are 
underway. Continue to onitor as we understand 
issues were resolved Completed

233 21-Jul-22

NSH & IC to review case study to new pathways to see what 
difference could have been

IC & NSH

Sep-22

Initially meeting has taken place, changes to 
processes have already identified how new panel 
process would have assisted YP journey. Follow 
up to discuss other areas will be updated to PB in 
November 2022 In progress

234 29-Sep-22
Clare Besley to share details re Inclusion Week for AC weekly 
meeting CB & AC

Sep-22 AC included in weekly message
Completed

235 29-Sep-22

AC to discuss with Suffolk Learning & Development how SEND 
leve 1 training can be manadatory for all staff working with CYP 
in SCC. AC

Nov-22
AC has discussed with Loretta Greenacre to 
progress

Completed
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236 29-Sep-22
AC – to consider how/ SPB should be informed of serious 
incidents such as the recent double homicide. AC

Nov-22 AC will inform SPB as required
Completed



Action No.
Meeting 

Date
Action Owner Deadline Progress Action Closed

23 11-Dec-17

It was agreed to analyse the results alongside the SPCN 
survey and identify key themes and differences and 
then what we are going to do in response

HH 23/02/2018
Draft presented to Inspection Visits - will 
progress and send out - action closed. 

completed

25 11-Dec-17
Hannah agreed to share results and publish on the local 
offer, SPCN site and The Source and via SPCN 
conference 9th June

HH 23/02/2018
Easy read draft presented to Inspection Visit in 
April - to finalise and then distribute - action 
closed.

completed

35 18-Jan-18

Transition Guides being developed.  Joint work to be 
done so a minimum number of guides are created for 
P4 work

BC / AW 30/05/2018

Draft guide presented to Board in May 2018. 
Well received. Amendments to be made ready 
for publication end July 2018. To close

completed

43 23-Feb-18 Feedback on EHC QA process.  BC/TW 30/01/2019

Reschedule to May Board due to YP 
Networking Workshop. June 2019: 
Independent Review of Quality and 
Compliance of EHC Needs Assessment Advice 
and EHC Plans commissioned. Report available 
by end of July 2019. 

Complete 

44 23-Feb-18
Tribrunal Process: Plan awareness raising and process 
development across education health and care for new 
trial

TW/JCM/BC/MC 31/03/2018
New system now in operation

Completed

45 23-Feb-18
Funding re Assessment Centre Discussion re resource of 
clinical psychology.

CGC/LN 30/04/2018
agreements now in places with NSFT and 
community health service

Completed

46 23-Feb-18
Coproduction workshops attendance

AOC/JM/SPCN 17/03/2018
Workshops scheduled and attendees invited

Completed

47 23-Feb-18
Education Sub Group - Inform Ofsted Regional Office

Jwelsh 31/03/2018 Completed

49 23-Feb-18
Messages for Stakeholders

JM / AOC
28/02/2018

Stakeholder communications prepared post 
Feb Board and distributed. 

completed

50 15-Mar-18 Request to not embed documents in the agenda BB 11/04/2018 Noted for going forward Completed

CompletedPaper to be brought back to Nov 18 P/Board5 12-Oct-17
Gain understanding of the contracting position of 
organisations across the partnership to ensure that 
SEND and Local Offer are effectively embedded across 

JM / LN 30/11/2018



51 15-Mar-18
 To rcruit mainstream school representatives to 
contribute to the SLCN Work JM  

30/06/2018
2 representatives identified

completed

52 15-Mar-18
AOC to contact NHSE regarding Omission of Norfolk & 
Wav CCG from ministers letter AoC  

30/04/2018
Email sent to NHSE and DfE - action closed

completed

53 15-Mar-18
MG to arrange for Norfolk & Wav to nominate clinical 
Lead to work on assessment centre development

MG 15/04/2018
Ongoing - to combine with action 45 - 
therefore close

completed

54 15-Mar-18
Review position of Comms going forward

JM 30/04/2018
SROs met with JT, plan developed. Programme 
Manager to assist. 

completed

55 15-Mar-18 SROs to do a review of risks at Priority Leads mtg JM/AoC 30/03/2018 Completed and at this board Completed

56 15-Mar-18
Move SEND Programme Board to bi-monthly from May

BB 01/05/2018 On agenda - action closed
completed

57 15-Mar-18
GCG to contact NSFT to arrange for a rep to be involved 
in the Assessment Centre GCG 30/04/2018

Ongoing - to combine with action 45 - 
therefore close

completed

58
17-Apr-18

JJ to provide a verbal update on Emotional Wellbing 
Hub JJ 31/05/2018

On agenda under Priority 3 update- action 
closed

completed

59
17-Apr-18

Communications to be a standing agenda item for May 
Board BB 31/05/2018 On agenda - action closed

completed

60 17-Apr-18
Comms Plan include how the Programme Board will 
engage Children & Young People in SEND 
developments

JT 30/09/2018
Denise now in place item reschedule for Jan 
2019

completed

61 17-Apr-18 Educational lead to be identified for priority 1. JM 31/05/2018 Education Lead identified. To close completed
62 17-Apr-18 Risk six to be updated and amended AoC  31/05/2018 Completed - on agenda - action closed completed

63
17-Apr-18

Stakeholder messages to be distributed - including 
updates on Prioprity one and two JM/LN 31/05/2018 Completed - updates on websites

completed

64

17-Apr-18

NSH requested Therapy Paper be tabled at next 
meeting

NSH 31/05/2018

SRO discussed and discussed at Board, needs 
to be aligned with Sufficiency work. LN to take 
forward with SB, therefore to close. 

completed

65
17-Apr-18

Meetings to be extended by one hour once bi-monthly
BB 31/05/2018

Closed - September and November 2018 
meetings extended

completed

66
17-May-18

BB to invite Sara Blake to all Priority Leads and 
Programme Board meetings BB 31/05/2018 SB Invited to all meetings - To close

completed

67
17-May-18

AOC to follow up with PB, BC and MG regarding 
contracting position and updates

AOC 31/05/2018

Ongoing - Emails sent to Leads, waiting for a 
date for meeting. Same as number 5 - to close 
and transfer into one action

completed



68
17-May-18

LN to ensure that NSFT and GYWCCG are included in 
the discussions and identify a CCG Commissioning Lead 
to attend meetings. LN 30/06/2018

See response to Number 45 - to close and 
transfer into one. 

completed

69
17-May-18

JM to update new Lead re Assessment Centres, Hannah
JM 30/06/2018 Complted. Action Closed

completed

70
17-May-18

AOC to include updated Comms Plan in June 
Programme Board agenda AOC 30/06/2018 On agenda - to close

completed

72
17-May-18

DfE/NHSE letter from Inspection on 17 April 2018 to be 
circulated to all Board members BB 31/05/2018

Letter circulated to all Board members - to 
close

completed

73 17-May-18 Emotional Wellbeing Hub update in June 2018 JJ/SB 30/06/2018 On agenda - to close completed

74

17-May-18 JJ to request that Emotional Wellbeing Hub records 
where people learnt about service to assist with 
communications plan

Steve Bush nov 270618 - Kathryn Ramsey, Hub Manager to 
look at how this can be asked and recorded on 
the Hub system.  Update to be provided at July 
Board.                                        Update in January 
2019.                      The performance framework 
is under development for the Hub and this will 
be included.   Update- Source of referal not 
currently recorded for each service users  on 
IAPTUS. Questionarre for the service to be 
developed which will include where people 
learnt about the service as a specific 
question.

Complete

75
17-May-18

SEND Sufficiency Plan - JM to ensure Steering Group 
has right representation and timings of meetings 
suitable to all JM 30/06/2018

Attendee's of Steering Group sent to all 
Programme Board atendee's. To close

completed

76
17-May-18

HH to invite Young Ambassadors to Programme Board 
in November 2018 HH 30/11/2018

Young people invited, on forward plan and HH 
prepping for event. To close

completed

77
17-May-18

Risk Register amendments: Update Risk 5, 8 and close 
risk 15 AOC 30/06/2018 All updated - to close

completed

78 17-May-18 NSH to provide updates to Risk Register NSH 30/06/2018 Email received 14 June 2018 - to close. completed

79
17-May-18

BC to submit business cases for LD Health Checks
BC 30/06/2018

Business case submitted and circulated to 
Board - to close

completed

80
17-May-18

BB to circulate the business cases for approval virtually. 
BB 30/06/2018

Business case submitted and circulated to 
Board - to close

completed



81
17-May-18

BC & MG to submit amendments for health for 
Transition Guide asap. BC/MG 30/06/2018 Amendments submitted - to close

completed

82 17-May-18 JT to review final draft of Transition Guide JT 30/06/2018 Completed - Document reviewed by JT completed

83
17-May-18

Pre-BB to circulate pre-payment presentation to be 
circulated to all Board members BB 31/05/2018 Circulated to all P/B members - to close

completed

84 17-May-18 TW to review e-learning and update SPCN TW 30/06/2018
Email to chase sent on 170618 & 240718.  
Loretta G needs to disseminate SEND 
Programme.

completed

85
17-May-18

Revised Comms Plan to go to June 2018 Programme 
Board JT 30/06/2018 On agenda - to close

completed

86
17-May-18

GCG/JT to ensure involvement of families/carers in 
Sufficiency Work GCG/JT 30/06/2018 Familiy events held - to close. 

completed

87 14-Jun-18
To send further communications to schools as a 
reminder of the recent team structure changes. 

JM 31/09/18
Further communications to be sent in Sept 18.  
- COMPLETE

completed

88 14-Jun-18 To activiely promote the work of SEND for LD week JT/JM/AH 31/07/2018
Action Closed as unable to progress due to 
other significnat Comms being released - 
Transport consultation. 

completed

89 14-Jun-18
To distribute L/O flyers in book bags and with SCC key 
staff CB

31/07/2018 Completed, to close completed

90 14-Jun-18 To work with SPCN on Self-assessment day 12 July 2018 AOC 12/07/2018

Discussion  ith SPCN post Programme Board. 
Agenda timings updated. SPCN included in 
emails from Theme Leads however recognised 
AL commitments. Names identiifed for 12th 
July 2018. Communications gone out via 
Activities Unlinited for other parents/carers to 
support. 

completed

91 14-Jun-18
SENDIASS and SPCN will go out to members to ask what 
communications families want.

AH/SF 31/07/2018
Ongoing, closing date 31 July 2018, NJ to ask 
SPCN – COMPLETE

completed

92 14-Jun-18
Identify a lead within SCC CYP Comms to assist with 
monthly letter

AC 31/07/2018
Completed HS identiifed as lead and attending 
Board - to close

completed

93 14-Jun-18
Priority Leads to identify monthly comms for staff and 
families/CYP

Priority Leads 31/07/2018 On agenda for Priority Leads 2 July 2018. completed

94
14-Jun-18

Complete coproduction feedback and send out 
questionaire to all attendee's

AOC 31/07/2018
Completed, questions sent out - total five 
responses. All comments included in paper

completed



95 14-Jun-18 Discuss and agree way forward for Comms JM, LN, AOC 31/07/2018 Additional resource sourced - to close completed

96 17-Jul-18 SPCN to seek feedback from parents re Local Offer info. AH/JH 10/09/2018  Jo Hammond to follow up completed

97 17-Jul-18
Neurodevelopmental Pathway - SB to follow up with JJ 
& LM re ongoing work and task & finish group.

SB 31/07/2018  Programme established to pick up completed

98 17-Jul-18
Crisis Support - SB & SBH to meet to take forward Crises 
Plan.

SB/SBH 15/08/2018  Programme established to pick up completed

99 17-Jul-18
HH to review age ranges of CYP forums to ensure that 
there are no gaps. 

HH 31/07/2018

The YP’s network has reduced the lower age, 
so there is now no gap.  This is being taken 
forward using the funding agreed by the 
board. 

completed

100 17-Jul-18 AOC to update performance data and recirculate. AOC 31/07/2018 Completed
completed

101 17-Jul-18
NJ to add CiC and EHCPs to future performance 
reporting.

NJ 31/08/2018 to meet – COMPLETE completed

102 17-Jul-18 NJ to add SEND KPI’s to September agenda. NJ 31/09/18  COMPLETE completed

103 17-Jul-18
PB to lead a small working group to harmonise clauses 
in all contracts. To include DCO’s, ACS & Public Health. 

PB 31/10/2018
 To report back to January 2019, SEND 
Programme Board

completed

104 17-Jul-18
HS, AOC & NJ to work on Comms and distribution of 
messages. 

HS/NJ 03/08/2018
 To report back to January 2019, SEND 
Programme Board

completed

105 20-Sep-18

Can priority 1 please engage with YP, to understand 
further. Hannah Holder to action with young people, 
how do we make info and social media accessible for 
young people, best to engage

LN 31/11/18 LN to pick up and explore this issue to address completed

106 20-Sep-18

Can Priority 1 please engage with YP, to understand 
further.  Hannah Holder to action with young people, 
how we do make information and social media 
accessible for young people, best to engage.

HH 31/11/18

HH has raised this request with the 
coordinator of the YP Network so they can 
follow up with the network. Suzy Tulk to take 
forward - Claire Besley to chase

completed



107 20-Sep-18
NSH will clarify how health is represented through the 
new admissions process and how MH is represented

Fiona Whitfield 26/11/2019

conversation needed between helen stanley 
with NSFT on new process for admission and 
how, role for NSFT on panel for requests for 
children to go into specialist provision 
14/11/19- meeting held with Helen and Tracy 
on the  30/10/19, NSFT representation agreed 
for all SEND meetings. Diary dates being 
secured with NSFT staff

Completed

108 20-Sep-18
We ensure we support clinicians effectively through 
tribunal element, could there be training

TG 30/10/2018 Agreed TG should proceed with health training completed

109 15-Nov-18 NSH will set out the model for SLC going forward NSH 26/03/2019 completed

110 15-Nov-18 Working on publicity  for SENDIASS service and working 
with young people directly to improve webstie

Debbie 26/03/2019
Allan C to check on progress with Loretta in 
Stacey's absence complete

111 15-Nov-18

Arrange EHCP & Support training for Health 
Professional. JCM to determine training needed for 
social workers and come back to SEND PB with a bid                                                                         

Tabitha G Janet C-
M

26/03/2019

Tabitha has arranged dates for health training 
tribunals. 

completed

112 15-Nov-18
Start to gather evidence in preparation for Ofsted 
Revisit

JM/LN 18/01/2019 Revisit taken place 21-23 Jan 2019 completed

113 15-Nov-18
Consider how SCC and Health work closer regarding 
workforce development

Debbie 26/03/2019
Allan C to check progress with Loretta in 
Stacey's absence

complete

114 31-Jan-19 SB to convene a meeting to resolve health issues re 
assessment centres in west and east Suffolk areas

Sara B 26/03/2019 completed

115 31-Jan-19
After Ofsted Revisit findings it was agreed to schedule 
formal items on the forward plan on 4 signifcant 
areas. NJ to coordinate with Leads

Jaime H 26/03/2019 Jaime is to rotate key themes from the action 
pland for forward plan for Priority Lead

completed

116 31-Jan-19
Full refresh on Risk Register which responds to Ofsted 
revisit

Jaime H 16/07/2019
JH has drafted the risk register refresh and 
sent to Judith M for comment

completed

117 31-Jan-19
Proposal for remaining funding within SEND Reform 
Grant for March Board

Nathan J 26/03/2019
Proposal collated.  Board Paper presented on 
26/3/19

completed



118 31-Jan-19
Hannah S to action recruitment need for the 
Assessment  Centre 

Hannah S 26/03/2019 completed

119 31-Jan-19
Amanda Dunn to resubmit Reform Grant for 
Developing the 18-25 Offer with updates

Amanda D 26/03/2019 completed

121 26-Mar-19
Sara B to lead on developing Health section on Ofsted 
CQC Revisit response plan

Sara B 16/07/2019
Defer until new appointment complete

122 26-Mar-19
Judith M will develop action plan and powerPoint 
presentation for DfE/NHSE in line with Board 
feedback & circulate final version

Judith M 16/07/2019 completed

123 26-Mar-19 Clare B to co-ordinate a response from early help and 
communicate to NSFT and SB to coordinate look at 
how this can be encapsulated within steering group 
meetings

Clare B 16/07/2019 Complete

124 26-Mar-19
Barbara B to book date and venue in September for 
SEND Self Evaluation Review Day

Barbara B 14/05/2019
Booked Kesgrave Conference Centre for Friday 
4th October 

Completed

125 14-May-19
Maria Hough to provide an early report on Multi 
agency assessement at September Board

Maria H 26/09/2019
Need to add this to November plan

complete

126 14-May-19
Leigh Ramsay to do a demo on the wheel at the next 
board

Leigh R 16/07/2019 On the agenda for 16th July completed

127 14-May-19
Leigh Ramsay to send infor on wheel to NSH for him to 
share

Leigh R 16/07/2019 completed

128 14-May-19

Tracy W to procude key worker report and embed in 
the priority report for July Board

Tracy W 16/07/2019

Focus has been on EHC Needs Assessments. 
Online module and evaluation to be 
undertaken during summer break and best 
practice guide availabel for Family Services 
staff from Sept 2019. 

complete

129 14-May-19
Nic S-H to circulate the evidence report on OT and 
sensory integration provision to Board

NSH 16/07/2019
Circulated with board papers

Completed

130 14-May-19
Lisa N to share some of the QA report               with AC

Lisa N 16/07/2019 complete 

131 14-May-19
Judith M to agree who is taking forward the 
transitions guide work and update the board Judith M 26/11/2019

Challenge - not met JM to meet with all PL in 
this area to push it forward and meet to have 
this conversation.    

Completed



132 14-May-19

All future board to be updated with performance 
progress against target both quantitiative and 
qualitiative included in KPI work

Tracy W Nov Complete 

133 14-May-19
Jaime H to add in the spot feedback captured via 
frontline practitioners to support performance data Jaime H 16/07/2019

Added into KPI requirements
completed

134 14-May-19
Jaime H to discuss with Jo Hammond re how we 
monitor people handed between services and what to 
expect

Jaime H 16/07/2019
Jaime is working with Jo on this

Complete 

135 14-May-19 JH/BB to invite Fiona Whitfield to future boards Barbara B 29/05/2019 completed

136 14-May-19

Lisa N to pick up with Pat L re NSFT Workforce 
development sessions and how it is applied to wider 
workforce

Lisa N 16/07/2019

NSFT to provide a matrix and more 
information about - SEND training strategy 
part of mandatory training. Intranet page 
developed

Complete

137 14-May-19
Lisa N to ensure NSFT external provider look at 
pathways and access to ensure joined up for ND work 
and MCP process

Lisa N 16/07/2019 complete 

138 14-May-19
Jaime H to work on shortened busines case template 
for SEND Reform Grant  bids

Jaime H 16/07/2019
In progress

Complete

139 14-May-19
Jaime to share overarching plan and send key 
messages re comms to promt board to agree

Jaime H 16/07/2019
In progress - part of strategic brief

complete  

140 16-Jul-19
OT Provision for MAAP - investment has been agreed 
and need to move forward to delivery

Lisa N/NSH 26/11/2019

S &L needs have been incorporated - OT 
provision and mental health role still needs to 
be agreed.                                    The OT 
provision will be part of the MAAP and that a 
review of this should be presented at each 
board. LL to work with SPCN to map out 
pathway).

COMPLETED

141 16-Jul-19
Risk Register to be updated before the next board to 
incorporate action plan changes and any programme 
changes

Jaime H
26/11/2019 Completed

Completed



142 16-Jul-19

KPI Dashboard update - add in:                                                  
-Post 16 destination; - backlog fiugres for EHC data; 
basline data for 16/17; narrative for illegal exlusions; 
local offer contextual info to show where they have 
had communication

Jaime H

26/09/2019 Update -

Complete 

143 16-Jul-19
Flag with managers regarding better sharing of NEET

Judith M
26/09/2019

Complete 

145 16-Jul-19
Training on tribunal package - Tracy W to attend and  
include SENCO

Anne H
29/09/2019

Complete 

146 16-Jul-19
SEND Wheel - Live in August move to full push on 
Comms plan and a campaigning launch in September  
with 95% target for provider info by September

Leigh R / Jaime H

26/11/2019 Completed

Completed 

147 26-Sep-19
WFD - Loretta to send the WFD strategy/plan to Fiona 
Whitfield to enable her to understand links and join 
up

Loretta
26/11/2019

Shared pagetiger link for WFD offer and 
offered support where needed to take 
anything forward with NSFT

Completed 

148

26-Sep-19

WFD - Jaime and Judith to meet with Loretta to fully 
understand the WFD offer and and review progress

Judith/Jaime 24/03/2020

Meeting scheduled fr Nov - all information 
shared with Jaime and need to review offer to 
plan for next 12 months. Stacey Bell to work 
with JM, KS ,JH and WFD to agree how quality 
work feeds into WFD plans moving forward. 
Meeting needed.

COMPLETED

149 26-Sep-19
Meeting set up to progress and agree the OT provision 
in the MAAP 

Judith
Mid October Completed

Completed

150 26-Sep-19
Meeting set up to agree the MH provision for the 
MAAP

Lianne
26/11/2019 Completed

Completed

151 26-Sep-19
Definition and agreement of the role of health at 
system meeting for SEND and who should be 
attending 

Lisa N
26/11/2019 Completed

Completed

152 26-Sep-19

AC to speak to Public Health about agreed funding 
that was provided to by CYP for community work - this 
is relation to the lack of resource being offered for 
SEND 

Allan 

26/11/2019 Completed

Completed

153 26-Sep-19
Review of the revisit action plan to ensure all areas 
are updated and accurate

Judith/Jaime
26/11/2019 Yes and included in the board papers

Completed 



154 26-Sep-19
FT and Perm exclusion information and guidance 
provided to improve knowledge and understanding - 
share with jaime 

Debbie
26/11/2019

Completed

155 26-Sep-19
Transforming care - definition of key worker to be 
shared with board and how this role fits with YP, SW 
etc

Lianne
26/11/2019 Circulated with board papers

Completed

156 26-Sep-19
Review SEND reform funding to ensure forecast spend 
is correct and check that funding is being used

Judith/Jaime 24/03/2020
Held meeting - report to sent to board once 
completed by JH

COMPLETED

158 26-Nov-19
WM to meet with Anne to review any safeguarding 
issues that were raised by families in response to the 
survey.

WM/AH ASAP TBC - assuming this has happened due to 
urgency needed.

Completed

159 26-Nov-19
JM/LN/AH/JH to have meeting before XMAS to 
understand any initial ‘quick wins’ that we can move 
on and also to plan the SEND strategy approach. 

Judith M/ Lisa N 
/ Anne H/ Jaime 

H
24/03/2020

Quick wins to still be a focus but strategy 
planning approach agreed and process 
underway - item in agenda to share next steps.  
meeting required JM to organise COMPLETED

160 26-Nov-19
JH to draft a joint statement for leaders to go out with 
the release of the SPCN survey results.

JH
Nov Completed

completed

161 26-Nov-19

JH to communicate outcomes to those who attended 
the event. To link the feedback into the strategy 
planning work and to ensure that a 6 month review 
‘you said, we have done’ communication is planned.

JH

Nov Completed and sent

completed

162 20-Jan-20

Meeting to be organised to look at survey results in 
more depth to understand any quick wins and to 
also ensure the feedback is fed into the 
development of the new SEND strategy. To include 
LN, RH, Judith, SPCN and SENDIASS

JM/BB 24/03/2020
Meeting held with AH/C K-L/JM/LN to review 
and agree next steps on 12/6/20 Follow up 
actions agreed and work now ongoing

COMPLETED

163 20-Jan-20
Rebecca to share information about the 
Waveney service offer with AH and the board 
of how families can access outreach.

RH 24/03/2020 COMPLETED



164 20-Jan-20

NSH to supply all children data for the KPI report 
going forward. Lianne to support.     LN wants to 
review data to make sure it reflects what is 
important not just access times.LN to continue 
working with GJ, RH and SPCN to develop better 
data sets.

NSH/LN 29/09/2020
LNu working with NSFT to ensure data is 

provided, ongoing review of KPI data 
across health 

Joined with 157 
as all relates to 
similare issues

165 20-Jan-20

SEND Young People Network.  What can we 
all do to support activity in schools.  AC to 
contact East Suffolk Council to see what 
support they can offer.

AC 24/03/2020 completed

167 20-Jan-20
JH to look at other groups the YP could present to in 
SCC and wider – work with Susie Tulk on this.

Jaime H 24/03/2020 on hold due to COVID Superceded

168 20-Jan-20
SEND Strategy Framework.  It was agreed that all 
messaging would be owned by the board : JM to 
agree wording and send out next week

JH/JM 24/03/2020 completed

169 02-Jun-20 Review the links with Social Care re joint QA work 
for EHC needs assessments

SB/WM 21/07/2020 WM – meeting arranged to discuss SC QA 
issues/data etc. TW,KS to be included.

COMPLETED

170 02-Jun-20 Board identified the need for a more detailed 
review of Permanent Exclusions

JM 21/07/2020 Scoping of deep-dive underway with HMI 
secondee supporting

COMPLETED

171 02-Jun-20 Comms needed re pausing the SEND Strategy 
2020-2023 

JH 21/07/2020

JH to provide a comms piece to reflect 
early 2021 to relaunch and that 
transformation and positive change 
continues without the strategy

COMPLETED

172 21-Jul-20 Lianne N to escalate data provision within NSFT LNun 29/09/2020
This is covered 

by 164

173 21-Jul-20
JH and JM to meet with Martin to look at EET data and 
the reporting system.

JH/JM 29/09/2020 Complete

174 29-Sep-20
TW to bring overview of audit process to Oversight 
board in October and to next programme board in 
November.

Tracy W 24/11/2020 Complete 

175 29-Sep-20
JH to update risk register and report at future meeting.

JM 26/01/2021 Complete



176 29-Sep-20

The board supported the need to investigate the 
current gap in mental health support in schools. LN and 
JM  to set up a meeting to discuss how this can be 
taken forward.

LN/JM 24/11/2020
Meeting helpd and Gap understood. 2nd 
lockdown has impacted progress. Needs 
exaccerbated by pressure on EWB Hub. 

Superceded by 
MH 

Transformation

177 29-Sep-20

JH to ensure a full outline of the virtual self-assessment 
process and virtual co-production of the strategy will 
be circulated via email to the board to ensure we can 
meet the deadlines.

JH 24/11/2020 This action is underway Complete 

178 29-Sep-20
AC asked for private diagnosis of ASD/ADHD to be 
picked up outside of the meeting to be moved 
forward/discussed further.

LNun, GJ, SG, 
NSH, SPCN

24/11/2020

Meeting in the diary to discuss the CCG view 
on private diagnosis, SPCN are part of this 
meeting. This outcome will then be progressed 
for sign off through the relevant governance 
processes. The action is closed but will be 
added to the  forward plan for the new year

Complete

179 29-Sep-20

Understand existing systems and IT that can support 
more joined up reporting etc to support data sharing. 
Work already underway to look at health systems - 
visibility of this work to be shared with the board and 
how we can link any new/changes to systems toegther.

SG/LNun 31/03/2021
Proposed data set to be produced. To come to 
next Programme Board Meeting. 

To Close. 
This action to be 
absorbed in on-
going work to 

refresh the 
Oucomes 

Framework

180 24-Nov-20

NH to link in with AO and SPCN to discuss feedback 
from families linked to specific schools/provision.
To triangulate all evidence we have across 
Schools/Parents/SENDIASS 

Nicki Howlett 26/01/2021

NH has linked with AO and is sharing monthly 
& annual reports. 
Plans to explore an online feedback form for 
families about services across education, 
health and care

Completed

181 24-Nov-20
AO, JH and MB to look at some alternative measures 
that could be included in reporting KPIs moving 
forward.

Adrian O/ Jaime 
H/ Mark B 

31/03/2021 Meeting in Jan to discuss 

To Close. 
This action to be 
absorbed in on-
going work to 

refresh the 
Oucomes 

Framework



182 24-Nov-20
JH to consider how a measure/data to demonstrate 
timings of an annual review final plan could be included 
in the development of the KPIs

TW 26/01/2021

Tracy W would need to confirm how this could 
happen with EMS with Martin Hole. This work 
has been absorbed in the Outcomes 
Framework refresh

Superceded

183 24-Nov-20
 AC to write to all Heads/CEx to reiterate the need for 
inclusivity and the worrying rise of PEXs. JM to draft 
comms for AC

Allan C/ Judith M 26/01/2021
To do once all children are back in school 8/03 
and PEX Deep Dive report has been to 
Programme Board - Jul-21 AC & RS to review

 PEX report 
presented to 

25/03 
Programme 

Board

184 24-Nov-20
ACTION JH to share the Strategy Plan  timetable with 
all.

Jaime H 26/01/2021 Complete 

185 26-Jan-21

AH asked if the programme report could have a 
summary update on specific actions for each priority 
areas that could be shared with parents and carers to 
demonstrate progress. JM agreed that as part of the 
governance review this could be included.

JM / Graham B 31/03/2021
JM has convened a meeting on governance 
and another on communications to pick up 
these issues

Completed - 
included in 
governance 
proposals

186 26-Jan-21
TM asked how he could understand more about the 
options for him as a school head when faced with 
potential PEX. TM has some ideas as new to Suffolk

JM
meeting between JM/TM to discuss moving 
forward

Completed

187 26-Jan-21
PH to share link to website re MH support for families 
with SPCN and JH 

PH PH in touch with SPCN completed

188 26-Jan-21

JM/GM/AH to meet to agree comms for parents/carers 
on how funding works (Context: Practitioners are 
aware of cost but not driven by cost in providing what 
is right for a child, but are seeking best value from 
providers. Cllr Evans pressing for more equitable 
funding via F40 group.)

JM/GM/AH 25/03/2021 JM has booked comms meeting with SPCN completed

189 26-Jan-21
JM to set up 1 meeting only task and finish group to 
review the governance of the SEND Strategy

JM 25/03/2021 Meeting set up for 4 March 2021 Completed



191 26-Jan-21

Services to be reminded to have conversations with 
families when there is, for example, a delay to 
assessment because of C-19 (and how to access self 
help) and that SENDIASS can help

NH TW 25/03/2021

SENDIASS as an appropriate source to signpost 
families towards highlighted at Programme 
Board. 
Letter has been drafted to referrers about 
possible delays in being contacted by the EWB 
Hub.
 ADHD Team have agreed to communicate 
with families as to expected delays in response 
times 

Completed

192 26-Jan-21

All to push comms to encourage contributions on 4 
week Strategy consultation. 
"professionals" to be replaced by "practitioners"
Requested that there was a specific mention of 
communicating with education in priority 1: 
In the move from primary to secondary for those 
without an EHCP with SEN – no information should be 
lost and this should be standardised as a process.

JH / GrahamB 26/03/2021
Strategy Consultation concluded. Draft 
changes being made to Strategy

completed

194 28-May-21
WA to make amendments to case study to reflect 
Board comments, pass on the Board Thanks to Young 
People

WA 30/06/2021 Completed and closed completed

195 28-May-21 WA & HH to look at a transitions case study WA & HH 27/07/2021 Included in July agenda completed
196 28-May-21 TW to provide Nic SH an update on SEP TW 03/06/2021 Completed completed

197 28-May-21
SEP - Draft comms to provide transparency of where 
the process went wrong.

TW 30/06/2021
Jul-21 update to be included in the launch and 
following SEP Review & SEND Independent 
Review

completed

200 28-May-21 SPCN responses draft response to be shared with AO GB Completed July 2021 completed

205 27-Jul-21

Time to listen events WA Oct-21
To be discussed in September PB, dates 
agreed and communicated 11/11/21, 
feedback to be gathered via SPCF after events

Completed

206 28-Sep-21
SEND Risk Register to be reviewed with Health

GJ, LN, RH, MG 
and KS

Nov-21
Meeting arranged for 12/11/21 - In progress 
25/11

Completed

208 28-Sep-21 I statement responses to YPN WA Nov-21 Added to Priority Meetings Completed
210 28-Sep-21 Programme Board update for AC weekly message WA Sep-21 Sent 30/09/2021 Completed



193 25-Mar-21

C&I school in Ipswich not progressing as quickly 
as anticipated. Brian G to make some enquires 
after Judith has an up-to-date response from Joy 
Stodart and advice on what challenges are 
ongoing. 

Brian G/Judith M 28/05/2021

Remains behind schedule, due to hand over 
22/12/2022. Meeting due between Paradigm 
and Inclusion to discuss contigency - Opening 
would not be delayed until Sept 2023, but if 
build delays any further this may happen. 
Uodate still going through planning process, 
Murrayside has been identified as a 
contigency to provide placements

Completed

198 28-May-21
SEP - New process to be drafted to include key dates to 
allow for placement panels to take place. Cut off dates 
to be communicated.

TW 01/09/2021
Planned for August 2021, SEP has moved to 
area based, terms of reference and Scheme of 
delegation will be ready for January 2022

Completed

199 28-May-21
Nic SH to contact AC regarding Estates and strategic 
leads operating in isolation

NSH
Jul-21 - AC & NSH to discuss at DMT, meeting 
arranged for Oct-21. NSH to follow up

Completed

201
27-Jul-21

Case Study - NSH to check health support is available 
for 'Susie'

NSH
NSH to liaise with SNS linked to 202, Jan-22 
support updated as being provided. Completed

202 27-Jul-21
Case Study - NSH to lead in depth review with SNM re 
case study

NSH/SNM As above, due to capacity move to complete
Completed

211 25/11/2021 Add Suicide Prevention to future agenda WA Mar-21 Added to  Forward plan for March 2021 Completed
214 25/11/2021 YPN Presentation to be shared WA Dec-21 Completed

213 25-Nov-21

NSH to link in Suicide Prevention report to NDD 
pathway

NSH Mar-22

Barnardoes were aware, 2 initial triage panel 
discussion, part been regarding risk 
assessment. Barnardoes mindful of routes for 
support, there are some interesting things to 
capture around CYP with communication 
problems, Further inteagency pathways to be 
reviewed Completed

216 25-Nov-21
NSH/LN & GJ to discuss with Amy Long regarding 
working with Impower on the Case Study review

NSH, GJ & LN Dec-21
Multiagency attendance at Case studies, 
Health colleagues attended Jan-22 date Completed

220 24-Jan-22
WA to complete Communication plan actions

WA
Mar-22

Completed, YP section added, AC weekly 
message updated and open letter shared.

Completed



212 25-Nov-21
L Nunn and R Hulme to discuss linking together 

regarding commissioning for bereavement support
LJoyce & R 

Hulme

Mar-22

Amendment R Hulme & L Joyce re Suffolk 
Wide approach, connect PH - Chris Pyburn. LJ 

to follow up May-22 Linked with Public 
health, work is progressing through CYP 

Suicde prevention plan. Cindy Dunklin leads 
on Child Death Review Completed

219 24-Jan-22 WA to widen communication of the Integrated Plan WA Feb-22

Easy read version has been delayed due to 
capacity, work will restart Aril 2022. 
Communication has been strengthened across 
partnership meetings, with attendance at 
team meetings across CYP. Update re work 
with IMPOWER and Kate Dodd, request to 
close action as now part of on going comms 
plan. 

Completed

222 31-Mar-22
LJ to meet with SPCF & YPN rep to see if the Family 
Friendly Test can be used for YP. LJ/TW/JI

Jul-22
Progressed with Ben Richardson governance 
lead for CHRIS team

Completed

223 31-Mar-22WA to follow up regarding email address on Local Offer to request EHC Needs Assessment.WA May-22Met with comms and SPCF agreed interim change whilst process for email contact is reviewedCompleted

224 31-Mar-22
WA to email for feedback on KPI's

WA
Apr-22

Email sent 201/04, reminder sent 29/04, KPI 
working group meeting arranged 5 May 2022

Completed

225 31-Mar-22
WA to request updates to LO Website are shared with 
SPCF to communicate widely WA

Apr-22 Request sent to Leigh Ramsey 29/04/2022
Completed

226 31-Mar-22 Request for green paper to be sent to Programme Board WA Apr-22 Sent 31/03/2022 Completed

221 31-Mar-22

NH to email Paul Hill re case mentioned on not 
receiving help after self-harming (once permission has 
been sought). NH/PH

May-22
Update due at PB May, WA to chase/ 24/06 
Emailed NH & PH

Completed

227 31-Mar-22
SPCF to follow up with Rebecca Hulme re Waveney 
equivalent for the NDD Pathway WA

May-22 Completed

229
27-May-22

WA to assist in promoting SPCF Open event
WA

Jul-22
Attendance included RS, Fal, KS, JH, LJ, GJ AND 
AU Completed

230
27-May-22

Harriet to discuss with Julia Grainger, Nic Smith Howell, 
Lianne Joyce and Hannah Holder on representation for 
LL group HW

Jul-22
Working groups now involve volunteered 
members

Completed



231

27-May-22

GJ to feedback to Tricordant that the priorities need to 
be coprodcued with SEND stakeholders, and should not 
create anything out of the SEND Programme Board

GJ

Jun-22
RS, LJ and WA completed template 
transferring SEND Programme and adding 
development of work including I Statements

Completed


