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Amber Outstanding/overdue action

Blue Completed and closed

Action No.
Meeting 

Date
Action Owner Deadline Progress Action Status

166 20-Jan-20
All board members to visit schools across Suffolk to see the YP in 
their own environment. Please ask Susie Tulk to help co-ordinate.

All 24/03/2020on hold due to COVID, Jul-21 -  consider from September 2021On Hold

183 24-Nov-20
 AC to write to all Heads/CEx to reiterate the need for inclusivity 
and the worrying rise of PEXs. JM to draft comms for AC

Allan C/ 
Judith M

26/01/2021

To do once all children are back in school 
8/03 and PEX Deep Dive report has been 
to Programme Board - Jul-21 AC & RS to 
review

 PEX report 
presented to 25/03 
Programme Board

193 25-Mar-21

C&I school in Ipswich not progressing as quickly as 
anticipated. Brian G to make some enquires after Judith has 
an up-to-date response from Joy Stodart and advice on what 
challenges are ongoing. 

Brian G/ 
Judith M

28/05/2021

Remains behind schedule, due to hand 
over 22/12/2022. Meeting due between 
Paradigm and Inclusion to discuss 
contigency - Opening would not be 
delayed until Sept 2023, but if build 
delays any further this may happen.

Pending Board to 
review

198 28-May-21
SEP - New process to be drafted to include key dates to allow for 
placement panels to take place. Cut off dates to be 
communicated.

TW 01/09/2021 Planned for August 2021

SEND Decision 
Making Panel 
Action Plan is in 
place to address 
this.

199 28-May-21
Nic SH to contact AC regarding Estates and strategic leads 
operating in isolation

NSH Jul-21 - AC & NSH to discuss at DMT

201 27-Jul-21 Case Study - NSH to check health support is available for 'Susie' NSH
202 27-Jul-21 Case Study - NSH to lead in depth review with SNM re case study NSH/SNM

SEND PROGRAMME BOARD ACTION LOG

KEY



White Action required
Amber Outstanding/overdue action

Blue Completed and closed

Action No.
Meeting 

Date
Action Owner Deadline Progress Action Status

SEND PROGRAMME BOARD ACTION LOG

KEY

203 27-Jul-21
KPI1 - AC & NH to discuss PC survey and possible include 
Healthwatch survey

AC/NH

204 27-Jul-21
KPI's to be reviewed alongisde work with KS,SB & following 
outcome from the SEND Independent Review

SB/KS/GB TBC

205 27-Jul-21 Termly parent/carer open forum to be explored in more detail WA Oct-21 To be discussed in September PB



Action No.
Meeting 

Date
Action Owner Deadline Progress Action Closed

23 11-Dec-17

It was agreed to analyse the results alongside the 
SPCN survey and identify key themes and differences 
and then what we are going to do in response

HH 23/02/2018
Draft presented to Inspection Visits - will 
progress and send out - action closed. 

completed

25 11-Dec-17
Hannah agreed to share results and publish on the 
local offer, SPCN site and The Source and via SPCN 
conference 9th June

HH 23/02/2018
Easy read draft presented to Inspection 
Visit in April - to finalise and then 
distribute - action closed.

completed

35 18-Jan-18

Transition Guides being developed.  Joint work to be 
done so a minimum number of guides are created 
for P4 work

BC / AW 30/05/2018

Draft guide presented to Board in May 
2018. Well received. Amendments to be 
made ready for publication end July 
2018. To close

completed

43 23-Feb-18 Feedback on EHC QA process.  BC/TW 30/01/2019

Reschedule to May Board due to YP 
Networking Workshop. June 2019: 
Independent Review of Quality and 
Compliance of EHC Needs Assessment 
Advice and EHC Plans commissioned. 
Report available by end of July 2019. 

Complete 

44 23-Feb-18
Tribrunal Process: Plan awareness raising and 
process development across education health and 
care for new trial

TW/JCM/BC/
MC

31/03/2018
New system now in operation

Completed

45 23-Feb-18
Funding re Assessment Centre Discussion re 
resource of clinical psychology.

CGC/LN 30/04/2018
agreements now in places with NSFT and 
community health service

Completed

46 23-Feb-18
Coproduction workshops attendance

AOC/JM/SPCN 17/03/2018
Workshops scheduled and attendees 
invited

Completed

47 23-Feb-18
Education Sub Group - Inform Ofsted Regional Office

Jwelsh 31/03/2018 Completed

Completed
Paper to be brought back to Nov 18 
P/Board

5 12-Oct-17
Gain understanding of the contracting position of 
organisations across the partnership to ensure that 
SEND and Local Offer are effectively embedded 

JM / LN 30/11/2018



49 23-Feb-18
Messages for Stakeholders

JM / AOC
28/02/2018

Stakeholder communications prepared 
post Feb Board and distributed. completed

50 15-Mar-18 Request to not embed documents in the agenda BB 11/04/2018 Noted for going forward Completed

51 15-Mar-18
 To rcruit mainstream school representatives to 
contribute to the SLCN Work JM  

30/06/2018
2 representatives identified

completed

52 15-Mar-18
AOC to contact NHSE regarding Omission of Norfolk 
& Wav CCG from ministers letter AoC  

30/04/2018
Email sent to NHSE and DfE - action 
closed

completed

53 15-Mar-18
MG to arrange for Norfolk & Wav to nominate 
clinical Lead to work on assessment centre 
development MG 15/04/2018

Ongoing - to combine with action 45 - 
therefore close

completed

54 15-Mar-18
Review position of Comms going forward

JM 30/04/2018
SROs met with JT, plan developed. 
Programme Manager to assist. 

completed

55 15-Mar-18 SROs to do a review of risks at Priority Leads mtg JM/AoC 30/03/2018 Completed and at this board Completed

56 15-Mar-18
Move SEND Programme Board to bi-monthly from 
May BB 01/05/2018 On agenda - action closed

completed

57 15-Mar-18
GCG to contact NSFT to arrange for a rep to be 
involved in the Assessment Centre GCG 30/04/2018

Ongoing - to combine with action 45 - 
therefore close

completed

58
17-Apr-18

JJ to provide a verbal update on Emotional Wellbing 
Hub JJ 31/05/2018

On agenda under Priority 3 update- 
action closed

completed

59
17-Apr-18

Communications to be a standing agenda item for 
May Board BB 31/05/2018 On agenda - action closed

completed

60 17-Apr-18
Comms Plan include how the Programme Board will 
engage Children & Young People in SEND 
developments

JT 30/09/2018
Denise now in place item reschedule for 
Jan 2019

completed

61 17-Apr-18 Educational lead to be identified for priority 1. JM 31/05/2018 Education Lead identified. To close completed

62
17-Apr-18

Risk six to be updated and amended 
AoC  31/05/2018 Completed - on agenda - action closed

completed

63
17-Apr-18

Stakeholder messages to be distributed - including 
updates on Prioprity one and two JM/LN 31/05/2018 Completed - updates on websites

completed



64

17-Apr-18

NSH requested Therapy Paper be tabled at next 
meeting

NSH 31/05/2018

SRO discussed and discussed at Board, 
needs to be aligned with Sufficiency 
work. LN to take forward with SB, 
therefore to close. 

completed

65
17-Apr-18

Meetings to be extended by one hour once bi-
monthly BB 31/05/2018

Closed - September and November 2018 
meetings extended

completed

66
17-May-18

BB to invite Sara Blake to all Priority Leads and 
Programme Board meetings BB 31/05/2018 SB Invited to all meetings - To close

completed

67

17-May-18

AOC to follow up with PB, BC and MG regarding 
contracting position and updates

AOC 31/05/2018

Ongoing - Emails sent to Leads, waiting 
for a date for meeting. Same as number 
5 - to close and transfer into one action

completed

68
17-May-18

LN to ensure that NSFT and GYWCCG are included in 
the discussions and identify a CCG Commissioning 
Lead to attend meetings. LN 30/06/2018

See response to Number 45 - to close 
and transfer into one. 

completed

69
17-May-18

JM to update new Lead re Assessment Centres, 
Hannah JM 30/06/2018 Complted. Action Closed

completed

70
17-May-18

AOC to include updated Comms Plan in June 
Programme Board agenda AOC 30/06/2018 On agenda - to close

completed

72
17-May-18

DfE/NHSE letter from Inspection on 17 April 2018 to 
be circulated to all Board members BB 31/05/2018

Letter circulated to all Board members - 
to close

completed

73 17-May-18 Emotional Wellbeing Hub update in June 2018 JJ/SB 30/06/2018 On agenda - to close completed



74

17-May-18 JJ to request that Emotional Wellbeing Hub records 
where people learnt about service to assist with 
communications plan

Steve Bush nov 270618 - Kathryn Ramsey, Hub Manager 
to look at how this can be asked and 
recorded on the Hub system.  Update to 
be provided at July Board.                                        
Update in January 2019.                      The 
performance framework is under 
development for the Hub and this will be 
included.   Update- Source of referal not 
currently recorded for each service 
users  on IAPTUS. Questionarre for the 
service to be developed which will 
include where people learnt about the 
service as a specific question.

Complete

75
17-May-18

SEND Sufficiency Plan - JM to ensure Steering Group 
has right representation and timings of meetings 
suitable to all JM 30/06/2018

Attendee's of Steering Group sent to all 
Programme Board atendee's. To close

completed

76
17-May-18

HH to invite Young Ambassadors to Programme 
Board in November 2018

HH 30/11/2018
Young people invited, on forward plan 
and HH prepping for event. To close

completed

77
17-May-18

Risk Register amendments: Update Risk 5, 8 and 
close risk 15 AOC 30/06/2018 All updated - to close

completed

78
17-May-18

NSH to provide updates to Risk Register
NSH 30/06/2018 Email received 14 June 2018 - to close. 

completed

79
17-May-18

BC to submit business cases for LD Health Checks
BC 30/06/2018

Business case submitted and circulated 
to Board - to close

completed

80
17-May-18

BB to circulate the business cases for approval 
virtually. BB 30/06/2018

Business case submitted and circulated 
to Board - to close

completed

81
17-May-18

BC & MG to submit amendments for health for 
Transition Guide asap. BC/MG 30/06/2018 Amendments submitted - to close

completed

82
17-May-18

JT to review final draft of Transition Guide
JT 30/06/2018 Completed - Document reviewed by JT

completed



83
17-May-18

Pre-BB to circulate pre-payment presentation to be 
circulated to all Board members BB 31/05/2018 Circulated to all P/B members - to close

completed

84 17-May-18 TW to review e-learning and update SPCN TW 30/06/2018
Email to chase sent on 170618 & 
240718.  Loretta G needs to disseminate 
SEND Programme.

completed

85
17-May-18

Revised Comms Plan to go to June 2018 Programme 
Board JT 30/06/2018 On agenda - to close

completed

86
17-May-18

GCG/JT to ensure involvement of families/carers in 
Sufficiency Work GCG/JT 30/06/2018 Familiy events held - to close. 

completed

87 14-Jun-18
To send further communications to schools as a 
reminder of the recent team structure changes. 

JM 31/09/18
Further communications to be sent in 
Sept 18.  - COMPLETE

completed

88 14-Jun-18 To activiely promote the work of SEND for LD week JT/JM/AH 31/07/2018
Action Closed as unable to progress due 
to other significnat Comms being 
released - Transport consultation. 

completed

89 14-Jun-18
To distribute L/O flyers in book bags and with SCC 
key staff CB

31/07/2018 Completed, to close completed

90 14-Jun-18
To work with SPCN on Self-assessment day 12 July 
2018

AOC 12/07/2018

Discussion  ith SPCN post Programme 
Board. Agenda timings updated. SPCN 
included in emails from Theme Leads 
however recognised AL commitments. 
Names identiifed for 12th July 2018. 
Communications gone out via Activities 
Unlinited for other parents/carers to 
support. 

completed

91 14-Jun-18
SENDIASS and SPCN will go out to members to ask 
what communications families want.

AH/SF 31/07/2018
Ongoing, closing date 31 July 2018, NJ to 
ask SPCN – COMPLETE

completed

92 14-Jun-18
Identify a lead within SCC CYP Comms to assist with 
monthly letter

AC 31/07/2018
Completed HS identiifed as lead and 
attending Board - to close

completed

93 14-Jun-18
Priority Leads to identify monthly comms for staff 
and families/CYP

Priority Leads 31/07/2018 On agenda for Priority Leads 2 July 2018. completed



94
14-Jun-18

Complete coproduction feedback and send out 
questionaire to all attendee's

AOC 31/07/2018

Completed, questions sent out - total 
five responses. All comments included in 
paper

completed

95
14-Jun-18

Discuss and agree way forward for Comms
JM, LN, AOC 31/07/2018 Additional resource sourced - to close

completed

96 17-Jul-18
SPCN to seek feedback from parents re Local Offer 
info.

AH/JH 10/09/2018  Jo Hammond to follow up completed

97 17-Jul-18
Neurodevelopmental Pathway - SB to follow up with 
JJ & LM re ongoing work and task & finish group.

SB 31/07/2018  Programme established to pick up completed

98 17-Jul-18
Crisis Support - SB & SBH to meet to take forward 
Crises Plan.

SB/SBH 15/08/2018  Programme established to pick up completed

99 17-Jul-18
HH to review age ranges of CYP forums to ensure 
that there are no gaps. 

HH 31/07/2018

The YP’s network has reduced the lower 
age, so there is now no gap.  This is being 
taken forward using the funding agreed 
by the board. 

completed

100 17-Jul-18 AOC to update performance data and recirculate. AOC 31/07/2018 Completed
completed

101 17-Jul-18
NJ to add CiC and EHCPs to future performance 
reporting.

NJ 31/08/2018 to meet – COMPLETE completed

102 17-Jul-18 NJ to add SEND KPI’s to September agenda. NJ 31/09/18  COMPLETE completed

103 17-Jul-18
PB to lead a small working group to harmonise 
clauses in all contracts. To include DCO’s, ACS & 
Public Health. 

PB 31/10/2018
 To report back to January 2019, SEND 
Programme Board

completed

104 17-Jul-18
HS, AOC & NJ to work on Comms and distribution of 
messages. 

HS/NJ 03/08/2018
 To report back to January 2019, SEND 
Programme Board

completed

105 20-Sep-18

Can priority 1 please engage with YP, to understand 
further. Hannah Holder to action with young people, 
how do we make info and social media accessible for 
young people, best to engage

LN 31/11/18
LN to pick up and explore this issue to 
address

completed



106 20-Sep-18

Can Priority 1 please engage with YP, to understand 
further.  Hannah Holder to action with young people, 
how we do make information and social media 
accessible for young people, best to engage.

HH 31/11/18

HH has raised this request with the 
coordinator of the YP Network so they 
can follow up with the network. Suzy 
Tulk to take forward - Claire Besley to 
chase

completed

107 20-Sep-18
NSH will clarify how health is represented through 
the new admissions process and how MH is 
represented

Fiona 
Whitfield 

26/11/2019

conversation needed between helen 
stanley with NSFT on new process for 
admission and how, role for NSFT on 
panel for requests for children to go into 
specialist provision 
14/11/19- meeting held with Helen and 
Tracy on the  30/10/19, NSFT 
representation agreed for all SEND 
meetings. Diary dates being secured with 
NSFT staff

Completed

108 20-Sep-18
We ensure we support clinicians effectively through 
tribunal element, could there be training

TG 30/10/2018
Agreed TG should proceed with health 
training

completed

109 15-Nov-18 NSH will set out the model for SLC going forward NSH 26/03/2019 completed

110 15-Nov-18
Working on publicity  for SENDIASS service and 
working with young people directly to improve 
webstie

Debbie 26/03/2019
Allan C to check on progress with Loretta 
in Stacey's absence complete

111 15-Nov-18

Arrange EHCP & Support training for Health 
Professional. JCM to determine training needed for 
social workers and come back to SEND PB with a bid                                                                         

Tabitha G 
Janet C-M

26/03/2019

Tabitha has arranged dates for health 
training tribunals. 

completed

112 15-Nov-18
Start to gather evidence in preparation for Ofsted 
Revisit

JM/LN 18/01/2019 Revisit taken place 21-23 Jan 2019 completed

113 15-Nov-18
Consider how SCC and Health work closer regarding 
workforce development

Debbie 26/03/2019
Allan C to check progress with Loretta in 
Stacey's absence

complete



114 31-Jan-19 SB to convene a meeting to resolve health issues re 
assessment centres in west and east Suffolk areas

Sara B 26/03/2019 completed

115 31-Jan-19
After Ofsted Revisit findings it was agreed to 
schedule formal items on the forward plan on 4 
signifcant areas. NJ to coordinate with Leads

Jaime H 26/03/2019
Jaime is to rotate key themes from the 
action pland for forward plan for Priority 
Lead

completed

116 31-Jan-19
Full refresh on Risk Register which responds to 
Ofsted revisit Jaime H 16/07/2019 JH has drafted the risk register refresh 

and sent to Judith M for comment
completed

117 31-Jan-19
Proposal for remaining funding within SEND Reform 
Grant for March Board

Nathan J 26/03/2019
Proposal collated.  Board Paper 
presented on 26/3/19

completed

118 31-Jan-19
Hannah S to action recruitment need for the 
Assessment  Centre 

Hannah S 26/03/2019 completed

119 31-Jan-19
Amanda Dunn to resubmit Reform Grant for 
Developing the 18-25 Offer with updates

Amanda D 26/03/2019 completed

121 26-Mar-19
Sara B to lead on developing Health section on 
Ofsted CQC Revisit response plan

Sara B 16/07/2019
Defer until new appointment complete

122 26-Mar-19
Judith M will develop action plan and powerPoint 
presentation for DfE/NHSE in line with Board 
feedback & circulate final version

Judith M 16/07/2019 completed

123 26-Mar-19 Clare B to co-ordinate a response from early help 
and communicate to NSFT and SB to coordinate 
look at how this can be encapsulated within 
steering group meetings

Clare B 16/07/2019 Complete

124 26-Mar-19
Barbara B to book date and venue in September for 
SEND Self Evaluation Review Day Barbara B 14/05/2019

Booked Kesgrave Conference Centre for 
Friday 4th October Completed

125 14-May-19
Maria Hough to provide an early report on Multi 
agency assessement at September Board Maria H 26/09/2019

Need to add this to November plan
complete

126 14-May-19
Leigh Ramsay to do a demo on the wheel at the 
next board

Leigh R 16/07/2019 On the agenda for 16th July completed



127 14-May-19
Leigh Ramsay to send infor on wheel to NSH for him 
to share

Leigh R 16/07/2019 completed

128 14-May-19

Tracy W to procude key worker report and embed 
in the priority report for July Board

Tracy W 16/07/2019

Focus has been on EHC Needs 
Assessments. Online module and 
evaluation to be undertaken during 
summer break and best practice guide 
availabel for Family Services staff from 
Sept 2019. 

complete

129 14-May-19
Nic S-H to circulate the evidence report on OT and 
sensory integration provision to Board

NSH 16/07/2019
Circulated with board papers

Completed

130 14-May-19
Lisa N to share some of the QA report               with 
AC

Lisa N 16/07/2019 complete 

131 14-May-19

Judith M to agree who is taking forward the 
transitions guide work and update the board

Judith M 26/11/2019
Challenge - not met JM to meet with all 
PL in this area to push it forward and 
meet to have this conversation.    

Completed

132 14-May-19

All future board to be updated with performance 
progress against target both quantitiative and 
qualitiative included in KPI work

Tracy W Nov Complete 

133 14-May-19
Jaime H to add in the spot feedback captured via 
frontline practitioners to support performance data Jaime H 16/07/2019

Added into KPI requirements
completed

134 14-May-19
Jaime H to discuss with Jo Hammond re how we 
monitor people handed between services and what 
to expect

Jaime H 16/07/2019
Jaime is working with Jo on this

Complete 

135 14-May-19
JH/BB to invite Fiona Whitfield to future boards

Barbara B 29/05/2019 completed

136 14-May-19

Lisa N to pick up with Pat L re NSFT Workforce 
development sessions and how it is applied to 
wider workforce

Lisa N 16/07/2019

NSFT to provide a matrix and more 
information about - SEND training 
strategy part of mandatory training. 
Intranet page developed

Complete



137 14-May-19
Lisa N to ensure NSFT external provider look at 
pathways and access to ensure joined up for ND 
work and MCP process

Lisa N 16/07/2019 complete 

138 14-May-19
Jaime H to work on shortened busines case 
template for SEND Reform Grant  bids

Jaime H 16/07/2019
In progress

Complete

139 14-May-19
Jaime to share overarching plan and send key 
messages re comms to promt board to agree

Jaime H 16/07/2019
In progress - part of strategic brief

complete  

140 16-Jul-19
OT Provision for MAAP - investment has been agreed 
and need to move forward to delivery

Lisa N/NSH 26/11/2019

S &L needs have been incorporated - OT 
provision and mental health role still 
needs to be agreed.                                    
The OT provision will be part of the 
MAAP and that a review of this should 
be presented at each board. LL to work 
with SPCN to map out pathway).

COMPLETED

141 16-Jul-19
Risk Register to be updated before the next board 
to incorporate action plan changes and any 
programme changes

Jaime H
26/11/2019 Completed

Completed

142 16-Jul-19

KPI Dashboard update - add in:                                                  
-Post 16 destination; - backlog fiugres for EHC data; 
basline data for 16/17; narrative for illegal 
exlusions; local offer contextual info to show where 
they have had communication

Jaime H

26/09/2019 Update -

Complete 

143 16-Jul-19
Flag with managers regarding better sharing of 
NEET

Judith M
26/09/2019

Complete 

145 16-Jul-19
Training on tribunal package - Tracy W to attend 
and  include SENCO

Anne H
29/09/2019

Complete 

146 16-Jul-19

SEND Wheel - Live in August move to full push on 
Comms plan and a campaigning launch in 
September  with 95% target for provider info by 
September

Leigh R / 
Jaime H

26/11/2019 Completed

Completed 



147 26-Sep-19
WFD - Loretta to send the WFD strategy/plan to 
Fiona Whitfield to enable her to understand links 
and join up

Loretta
26/11/2019

Shared pagetiger link for WFD offer and 
offered support where needed to take 
anything forward with NSFT

Completed 

148

26-Sep-19

WFD - Jaime and Judith to meet with Loretta to fully 
understand the WFD offer and and review progress

Judith/Jaime 24/03/2020

Meeting scheduled fr Nov - all 
information shared with Jaime and need 
to review offer to plan for next 12 
months. Stacey Bell to work with JM, KS 
,JH and WFD to agree how quality work 
feeds into WFD plans moving forward. 
Meeting needed.

COMPLETED

149 26-Sep-19
Meeting set up to progress and agree the OT 
provision in the MAAP 

Judith
Mid October Completed

Completed

150 26-Sep-19
Meeting set up to agree the MH provision for the 
MAAP

Lianne
26/11/2019 Completed

Completed

151 26-Sep-19
Definition and agreement of the role of health at 
system meeting for SEND and who should be 
attending 

Lisa N
26/11/2019 Completed

Completed

152 26-Sep-19

AC to speak to Public Health about agreed funding 
that was provided to by CYP for community work - 
this is relation to the lack of resource being offered 
for SEND 

Allan 

26/11/2019 Completed

Completed

153 26-Sep-19
Review of the revisit action plan to ensure all areas 
are updated and accurate

Judith/Jaime
26/11/2019 Yes and included in the board papers

Completed 

154 26-Sep-19
FT and Perm exclusion information and guidance 
provided to improve knowledge and understanding - 
share with jaime 

Debbie
26/11/2019

Completed

155 26-Sep-19
Transforming care - definition of key worker to be 
shared with board and how this role fits with YP, 
SW etc

Lianne
26/11/2019 Circulated with board papers

Completed

156 26-Sep-19
Review SEND reform funding to ensure forecast 
spend is correct and check that funding is being used

Judith/Jaime 24/03/2020
Held meeting - report to sent to board 
once completed by JH

COMPLETED



158 26-Nov-19
WM to meet with Anne to review any safeguarding 
issues that were raised by families in response to 
the survey.

WM/AH ASAP TBC - assuming this has happened due to 
urgency needed.

Completed

159 26-Nov-19

JM/LN/AH/JH to have meeting before XMAS to 
understand any initial ‘quick wins’ that we can 
move on and also to plan the SEND strategy 
approach. 

Judith M/ Lisa 
N / Anne H/ 

Jaime H
24/03/2020

Quick wins to still be a focus but strategy 
planning approach agreed and process 
underway - item in agenda to share next 
steps.  meeting required JM to organise COMPLETED

160 26-Nov-19
JH to draft a joint statement for leaders to go out 
with the release of the SPCN survey results.

JH
Nov Completed

completed

161 26-Nov-19

JH to communicate outcomes to those who 
attended the event. To link the feedback into the 
strategy planning work and to ensure that a 6 
month review ‘you said, we have done’ 
communication is planned.

JH

Nov Completed and sent

completed

162 20-Jan-20

Meeting to be organised to look at survey results 
in more depth to understand any quick wins and 
to also ensure the feedback is fed into the 
development of the new SEND strategy. To 
include LN, RH, Judith, SPCN and SENDIASS

JM/BB 24/03/2020

Meeting held with AH/C K-L/JM/LN to 
review and agree next steps on 12/6/20 
Follow up actions agreed and work now 
ongoing

COMPLETED

163 20-Jan-20
Rebecca to share information about the 
Waveney service offer with AH and the 
board of how families can access outreach.

RH 24/03/2020 COMPLETED

164 20-Jan-20

NSH to supply all children data for the KPI report 
going forward. Lianne to support.     LN wants to 
review data to make sure it reflects what is 
important not just access times.LN to continue 
working with GJ, RH and SPCN to develop 
better data sets.

NSH/LN 29/09/2020
LNu working with NSFT to ensure 
data is provided, ongoing review of 

KPI data across health 

Joined with 157 
as all relates to 
similare issues



165 20-Jan-20

SEND Young People Network.  What can 
we all do to support activity in schools.  AC 
to contact East Suffolk Council to see what 
support they can offer.

AC 24/03/2020 completed

167 20-Jan-20
JH to look at other groups the YP could present to in 
SCC and wider – work with Susie Tulk on this.

Jaime H 24/03/2020 on hold due to COVID Superceded

168 20-Jan-20
SEND Strategy Framework.  It was agreed that 
all messaging would be owned by the board : JM 
to agree wording and send out next week

JH/JM 24/03/2020 completed

169 02-Jun-20 Review the links with Social Care re joint QA 
work for EHC needs assessments

SB/WM 21/07/2020
WM – meeting arranged to discuss 
SC QA issues/data etc. TW,KS to be 
included.

COMPLETED

170 02-Jun-20 Board identified the need for a more detailed 
review of Permanent Exclusions

JM 21/07/2020 Scoping of deep-dive underway with 
HMI secondee supporting

COMPLETED

171 02-Jun-20 Comms needed re pausing the SEND Strategy 
2020-2023 

JH 21/07/2020

JH to provide a comms piece to 
reflect early 2021 to relaunch and that 
transformation and positive change 
continues without the strategy

COMPLETED

172 21-Jul-20 Lianne N to escalate data provision within NSFT LNun 29/09/2020
This is covered 

by 164

173 21-Jul-20
JH and JM to meet with Martin to look at EET data 
and the reporting system.

JH/JM 29/09/2020 Complete

174 29-Sep-20
TW to bring overview of audit process to Oversight 
board in October and to next programme board in 
November.

Tracy W 24/11/2020 Complete 

175 29-Sep-20
JH to update risk register and report at future 
meeting.

JM 26/01/2021 Complete

176 29-Sep-20

The board supported the need to investigate the 
current gap in mental health support in schools. LN 
and JM  to set up a meeting to discuss how this can 
be taken forward.

LN/JM 24/11/2020
Meeting helpd and Gap understood. 2nd 
lockdown has impacted progress. Needs 
exaccerbated by pressure on EWB Hub. 

Superceded by 
MH 

Transformation



177 29-Sep-20

JH to ensure a full outline of the virtual self-
assessment process and virtual co-production of the 
strategy will be circulated via email to the board to 
ensure we can meet the deadlines.

JH 24/11/2020 This action is underway Complete 

178 29-Sep-20
AC asked for private diagnosis of ASD/ADHD to be 
picked up outside of the meeting to be moved 
forward/discussed further.

LNun, GJ, SG, 
NSH, SPCN

24/11/2020

Meeting in the diary to discuss the CCG 
view on private diagnosis, SPCN are part 
of this meeting. This outcome will then 
be progressed for sign off through the 
relevant governance processes. The 
action is closed but will be added to the  
forward plan for the new year

Complete

179 29-Sep-20

Understand existing systems and IT that can support 
more joined up reporting etc to support data 
sharing. Work already underway to look at health 
systems - visibility of this work to be shared with the 
board and how we can link any new/changes to 
systems toegther.

SG/LNun 31/03/2021
Proposed data set to be produced. To 
come to next Programme Board 
Meeting. 

To Close. 
This action to be 
absorbed in on-
going work to 

refresh the 
Oucomes 

Framework

180 24-Nov-20

NH to link in with AO and SPCN to discuss feedback 
from families linked to specific schools/provision.
To triangulate all evidence we have across 
Schools/Parents/SENDIASS 

Nicki Howlett 26/01/2021

NH has linked with AO and is sharing 
monthly & annual reports. 
Plans to explore an online feedback form 
for families about services across 
education, health and care

Completed

181 24-Nov-20
AO, JH and MB to look at some alternative measures 
that could be included in reporting KPIs moving 
forward.

Adrian O/ 
Jaime H/ Mark 

B 
31/03/2021 Meeting in Jan to discuss 

To Close. 
This action to be 
absorbed in on-
going work to 

refresh the 
Oucomes 

Framework



182 24-Nov-20
JH to consider how a measure/data to demonstrate 
timings of an annual review final plan could be 
included in the development of the KPIs

TW 26/01/2021

Tracy W would need to confirm how this 
could happen with EMS with Martin 
Hole. This work has been absorbed in the 
Outcomes Framework refresh

Superceded

184 24-Nov-20
ACTION JH to share the Strategy Plan  timetable with 
all.

Jaime H 26/01/2021 Complete 

185 26-Jan-21

AH asked if the programme report could have a 
summary update on specific actions for each priority 
areas that could be shared with parents and carers 
to demonstrate progress. JM agreed that as part of 
the governance review this could be included.

JM / Graham 
B

31/03/2021
JM has convened a meeting on 
governance and another on 
communications to pick up these issues

Completed - 
included in 
governance 
proposals

186 26-Jan-21
TM asked how he could understand more about the 
options for him as a school head when faced with 
potential PEX. TM has some ideas as new to Suffolk

JM
meeting between JM/TM to discuss 
moving forward

Completed

187 26-Jan-21
PH to share link to website re MH support for 
families with SPCN and JH 

PH PH in touch with SPCN completed

188 26-Jan-21

JM/GM/AH to meet to agree comms for 
parents/carers on how funding works (Context: 
Practitioners are aware of cost but not driven by cost 
in providing what is right for a child, but are seeking 
best value from providers. Cllr Evans pressing for 
more equitable funding via F40 group.)

JM/GM/AH 25/03/2021
JM has booked comms meeting with 
SPCN

completed

189 26-Jan-21
JM to set up 1 meeting only task and finish group to 
review the governance of the SEND Strategy

JM 25/03/2021 Meeting set up for 4 March 2021 Completed



191 26-Jan-21

Services to be reminded to have conversations with 
families when there is, for example, a delay to 
assessment because of C-19 (and how to access self 
help) and that SENDIASS can help

NH TW 25/03/2021

SENDIASS as an appropriate source to 
signpost families towards highlighted at 
Programme Board. 
Letter has been drafted to referrers 
about possible delays in being contacted 
by the EWB Hub.
 ADHD Team have agreed to 
communicate with families as to 
expected delays in response times 

Completed

192 26-Jan-21

All to push comms to encourage contributions on 4 
week Strategy consultation. 
"professionals" to be replaced by "practitioners"
Requested that there was a specific mention of 
communicating with education in priority 1: 
In the move from primary to secondary for those 
without an EHCP with SEN – no information should 
be lost and this should be standardised as a process.

JH / GrahamB 26/03/2021
Strategy Consultation concluded. Draft 
changes being made to Strategy

completed

194 28-May-21
WA to make amendments to case study to reflect 
Board comments, pass on the Board Thanks to 
Young People

WA 30/06/2021 Completed and closed completed

195 28-May-21 WA & HH to look at a transitions case study WA & HH 27/07/2021 Included in July agenda completed
196 28-May-21 TW to provide Nic SH an update on SEP TW 03/06/2021 Completed completed

197 28-May-21
SEP - Draft comms to provide transparency of where 
the process went wrong.

TW 30/06/2021
Jul-21 update to be included in the 
launch and following SEP Review & SEND 
Independent Review

completed

200 28-May-21 SPCN responses draft response to be shared with AO GB Completed July 2021 completed


