


SEND Strategy Update Mar-24



Ongoing SEND Programme Update March-24

Project/Programme	Progress	Status
Local Offer Helpline	Launched Mar-23, ongoing challenges due to capacity	Agreement to set up support for call centre support IT system, recruit more officers to support with calls and reroute Local Offer for general calls
Improvement of communication with CYPF and Family Services	Ongoing challenges due to capacity	Plans are now progressing to support with call volume and capacity.
What is Ordinarily Available	Due to be launch Mar-April 24	Coproduced with Schools Sep-22 – Dec-23, final draft is under QA and approval to be launched Mar/April -24
Reduce Exclusions and increase inclusion in schools	Sept-22 Education Access Team in place	
	Expansion of Inclusion Quality Mark	Now supported by SEP
Recovery plan for Education, Health and Care plans (timeliness)	Trajectory work is underway	Academic YTD 11% January increased to 25%
Recovery plan for legacy annual reviews	Temporary capacity increase has been agreed.	

Ongoing SEND Programme March 24

Project/Programme	Progress	Status
Valuing SEND	Governance group in place, new project lead start Jan-24. Project lead working with schools that have embedded to support those schools that may be struggling	VSEND is being used in an increasing number of schools, Data is in development.
Delivering Better Value	Project due to start Jan-24, project has moved at pace and starts in first cohort of schools in March-24	
Strengthen Quality Assurance Audit	Realigned team with QEPD, further develops are needed as identified in Ofsted inspection, this will be a key priority action	Included in Priority Action Plan
Complaints Dashboard	Dashboard is in place, further work is required to improve reporting	Further delays and issues raised re GOSS, sharepoint and the dashboard, emergency meeting arranged for 22/02
SEND Sufficiency	Education Sufficiency completed Aug-22	Completed and used to inform phase 2 & 3 capital
	Joint Sufficiency	Key priority action area from Ofsted
SEND Capital Programme	Stage 1 complete, stage 2 & 3 in progress	
Activities Unlimited	Improve enrolment and reassessment	Steering group is being set up Feb-24
Families and Network	Delays due to recruitment	Work is underway and CYP are now accessing activities

Ongoing SEND Programme March -24

Project/Programme	Progress	Status
Improve Learning Offers for Post 16	Further resource required to lead	Priority Action in Ofsted Inspection
Supported Internship	New coordinated appointed working with P16 settings	Work is underway, project is being supported by NTDL, 20 new Supported Inter places are being created, focus needs to be on the quality of internship
Review of Preparing for Adulthood form (part of LL)	Coproduced form to match liquid logic forms	Form is being finalised, and communication and launch is being planned.
Recovery Staffing Establishment	Agreed	Recruitment strategy is being agreed Friday 23/02/24
Liquid Logic	Migration and EHCNA portal Launched Apr-23	
	Annual Review Portal – Delayed	Delays due to LL provider and upgrade required
Development of SEND Dashboard	Launched Apr-23	
	Data cleansing ongoing	Ongoing within service
Review of SEND Partnership governance	In progress	Initial meeting agreed, framework of governance
Consultation and Development of Strategy	In progress	Consultation on draft strategy
Prime Performance	Initial meetings are being held	

Ongoing SEND Programme March -24

[illegible]

Ongoing SEND Programme Update March-24 - Completed

Project/Programme	Progress	Status
Replatform of Local Offer Website	Launched Nov-23	
Refresh Source Website	Launched Sep-23	
Parent/carers feedback following an EHCP	Launched Nov-22	
Safe and Supported Network	Launched Apr-23	
Embed graduated response	Launched Sept-22	
SEND Decision Making Panels	Launched Sept-22	
DCO & DCSO Joint working	All in place Jan-22	
Reduce Exclusions and increase inclusion in schools	Sept-22 Education Access Team in place	

SEND Consultation update

- Last update in January -24 we were looking at feedback
- Coproduction strategy working groups really well attended
- Feedback across the partnership has been really well received
- We now know top 4 areas that consultation indicated should be the partnership focus:
 - Communication
 - Provision
 - Timeliness
 - Transition

[SEND Strategy | Suffolk Local Offer](#)

- Consultation on draft strategy started 16 February to 1 March
- Timeline has been set due to Ofsted & CQC Inspection framework which states SEND Strategy should be updated.

SEND Strategy coproduced vision

'We will work together to build strong relationships, create opportunities and remove barriers to enable our children and young people to feel included, fulfilled and supported to live their best lives.'

compassion successful enable belief preparing for adulthood
healthy accessible thriving potential
enjoy included needs met
access to information best life supported life goals dream
fulfilling care equality belonging
honest safe learning listen delivery
provision achieve
progress happy aspirational independent ambitious
ordinary needs
cyp at centre

SEND Partnership logo

Option A:



These options have been coproduced with practitioners, CYP and SPCF – Engagement hub are now sharing the final choices with young people to vote on the final design.



Option B



Option C



Option D