

KEY	
White	Action required
Amber	Outstanding/overdue action
Blue	Completed and closed

SEND PROGRAMME BOARD ACTION LOG

Action No.	Meeting Date	Action	Owner	Deadline	Progress	Action Status
166	20-Jan-20	All board members to visit schools across Suffolk to see the YP in their own environment. Please ask Susie Tulk to help co-ordinate.	All	24/03/2020	on hold due to COVID	On Hold
183	24-Nov-20	AC to write to all Heads/CEX to reiterate the need for inclusivity and the worrying rise of PEXs. JM to draft comms for AC	Allan C/ Judith M	26/01/2021	To do once all children are back in school 8/03 and PEX Deep Dive report has been to Programme Board	PEX report presented to 25/03 Programme Board
193	25-Mar-21	C&I school in Ipswich not progressing as quickly as anticipated. Brian G to make some enquires after Judith has an up-to-date response from Joy Stodart and advice on what challenges are ongoing.	Brian G/ Judith M	28/05/2021	Remains behind schedule, due to hand over 22/12/2022. Meeting due between Paradigm and Inclusion to discuss contingency - Opening would not be delayed until Sept 2023, but if build delays any further this may happen.	Pending Board to review