KEY

White Action required
Amber Outstanding/overdue action
Blue Completed and closed
SEND PROGRAMME BOARD ACTION LOG
] Meetin ; . .
Action No. Date . Action Owner Deadline Progress Action Status
All board members to visit schools across Suffolk to see the YP in )
. . i on hold due to COVID, Jul-21 - consider from .
166 20-Jan-20 |[their own environment. Please ask Susie Tulk to help co- All 24/03/2020 Ongoing
. September 2021
ordinate.
KPI1 - AC & NH to discuss PC survey and possible include AC/NH Jul-22 28/09 NH to arrange meeting. NH to discuss with
503 57-Jul-21 Healthwatch survey SPCF to develop, KPI review to start April-22
KPI's to be reviewed alongisde work with KS,SB & following SB/KS/GB Jul-22 Outcomes meeting scheduled for 16/02/22. KPI
204 27-Jul-21  |outcome from the SEND Independent Review review to start April-22
Foll inlJ 22. KPI Review to start April-
Paul Hill to Contact KS regarding Health Outcomes PH & KS Jul-22 offow tp fh Jantiary eview To start Aprl
207 28-Sep-21 22
WA to contact Nicola Warwick, Initial discussions
with IMPOWER Work to commence Feb-22.
. . Work is underway with SCC Comms team. Slight
SEND Report & Integrated plan will be produced in Easy Read WA & JI Dec-21 . In progress
delay due to capacity and vacancy for SCC
Commumication officer in LO team. Work will
209 28-Sep-21 recommence Apr-22
L Nunn and R Hulme to discuss linking together regarding Lnunn & Mar-22 Amendment R Hulme & L Nunn re Suffolk Wide Oneoin
212 25-Nov-21 |commissioning for bereavement support Lnobes approach, connect PH - Chris Pyburn going
Board members to follow up pledges to YPN (See minutes for
215 25-Nov-21  |detail) All Mar-22 Update needed In progress
Session for colleagues across, Health, Educaton & Social Care to
map case study Amy to new model pathways and review WA, LN, KS, May-22
217 24-Jan-22 |differences HH, SB
518 54-Jan-22 AC & LN to discuss Health Accountability Board and join up AC & L Nobes Mar-22
Easy read version has been delayed due to
capacity, work will restart Aril 2022.
WA to widen communication of the Integrated Plan Feb-22 Communication has been strengthened across In progress
partnership meetings, with attendance at team
219 24-)an-22 WA meetings across CYP.
L . Completed, YP section added, AC weekly
WA to complete Communication plan actions Mar-22 Completed
220 24-Jan-22 P P WA message updated and open letter shared. 2




