SEND Strategy - Risk Log

Risk . L Likelihood | Impact Risk
code Risk Description Date Owner (LM,H) (LM,H) | Category Countermeasure Status
GOSS is currently overwriting the fields in the complaints Wendy . ) R - .
Cl Action GOSS system capacity dashboard resulting in inaccurate data, until this is fixed the 16/05/2024 | Allen/Mark L L GOSS System has r_ecewed a f|x. aS.Of 26 June - monitoring wil Live
X . continue before risk is removed.
analysis dashboard cannot be tested as data is in accurate Holland
. L L ) . Wendy Awaiting bug fix, current looking at MS Word work around. Bug fix
PAP 15| Annual Review portal to capture | Due to ongoing issue with Liquid Logic portal the annual review | 4605/54 | Allen/Harriet H H is being implemented with testing in July-24 - Likely to be fixed by Live
QT4 children outcomes portal has been delayed in launch )
Wakling 13 July
. 5 6 weeks out of the coproduction timeline will impact the . "
Strategy | Delay in coproducfhon due to summer efficiency of setting up coproduction sessions to move the 17/05/2024 | Sophie Martin H H To look at working across Stfffolk with parents and carers to be LIVE
Impact 1 holidays ! explored with SPCF & RISE
actions plan forward
QT . The increase in EHCNA requests and advice from colleagues Lo . .
Commit Increase .m requests for EH.CN.A and in Paedatrics, and speech and language - siginificant pressure | 20/05/2024 | Garry Joyce H H Reduction in NDP dgmand vyhen new system is embedded will LIVE
EHCP'S for Health contribution ease, however this will remain a risk yet lower.
ment has been added from NDD.
Strategy | Sharing information in a timely manner | Coco has not been signed by ICB's due to concerns re Health DCO teams are therefore required to access Liquidlogic through
] N -~ 29/05/2024 | Garry Joyce H H - X ) . LIVE
Impact 2 with health colleagues colleagues complying to SCC policies SCC loan devices at present; work in ongoing to progress CoCo
SENDIASS unable to input into work to support coproduction -
Strategy SENDIASlS Capacity to support streltchled and rethlrllklng service dellvgry follomng a resignation. 24/06/2024 |Ros Somerville H H To consider increase in funding LIVE
Impact 3 coproduction development work Nicki Howlett advised ability to provide input to development
work is likely to be very limited for the foreseeable.
Following coproduction of SEND Training colleagues across the Workforce Development have discussed this with ICB Training
PAP 1.6 Multiagency Training Access SEND Partnership may be restricted access to the CPD trainng| 17/06/2024 | Wendy Allen H H hub, training elearning can also be hosted on the ICB Hub if LIVE
offer due to the number of licenses. agreed
Increase in requests for EHCNA and Sufficient Educational Psychologist to complete assessents 4 Contracts are in place to procure private EP;s to provide
PAP7.2|  EHCP's to be completed with yeholog P 27/06/2024 | Claire Darwin| M H p p p stop LIVE
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